



West Linn – Wilsonville Schools

Long Range Planning Committee (LRPC)

Long Range Facilities Plan Update Schedule 9-18-24

2023

October

- Long Range Planning History
- Long Range Facilities Plan Review
- LRPC directed staff to present a request to update the Long Range Facilities Plan to the School Board at the November meeting

November

- School Board commissioned an update of the Long Range Facilities Plan

2024

January

- Facilities Plan Task Forces Presentation

April

- Development Forecast - Long range residential development
- Facilities Plan Task Forces Update

July

- Development Forecast - Long range residential development
- Enrollment Forecast - 10 year enrollment projections
- Building Capacity
- Small Schools - LRPC directed staff to provide consideration factors for operating small schools

August

- Small Schools - LRPC directed staff to form a Small Schools Task Force
- Primary School Boundaries - LRPC directed staff to form a Frog Pond Primary School Boundary Task Force

September

- Facilities Plan Task Force Summaries

October

- Review Potential Project List without Estimates

November

- Review Potential Project List with Estimates
- Review Draft Long Range Plan (Part 1 of Long Range Facilities Plan (LRFP))

December

- Present Long Range Plan (Part 1 of LRFP) to Board
- Small Schools Task Force presents Findings to LRPC



West Linn – Wilsonville Schools

2025

January

- Review Draft Capital Improvement Program (Part 2 of LRFP)

February

- Present Draft Capital Improvement Program (Part 2 of LRFP) to the School Board

March

- Bond Summit

April

- Review Bond Summit Report

May-June

- School Board Adopts Updated Long Range Facilities Plan